From: Patrick BROWN [Patrick. BROWN @soitec.com]

Sent: Saturday, June 23, 2012 2:20 PM

To: Gungle, Ashley

Cc: Ramaiya, Jarrett; Dwain BOETTCHER; Sharon NARDOZZA; Mike ARMSTRONG; Brison ELLINGHAUS;
David Hochart; Jim Whalen (jwhalen@jwhalen.net)

Subject: TDS: Gen-Tie Line

Hello Ashley,

Thank you for the call on Friday. We acknowledge and appreciate the Department’s concerns that the project did not come in
with a defined gen-tie route. We understand that this could cause potential project delays, and we assume full responsibility
for any setback associated to the late filing of the gen-tie. Our right of way agent is working on diligently on the appropriate
routes, which will be in our next submittal. The identification of an adequate gen-tie route is a critical path item for the
project. Once again, we appreciate the concerns and we will work hard to have it completed by the next iteration of the
project.

Respectfully,

Patrick Brown | Environmental Permitting Project Manager| Solar Energy Business Unit | Soitec
T. +1 858 652 4423 Xt. 213| M. +1 619 733 2649 | F. +1 858 638 0986

Patrick.Brown@Soitec.com | http://www.soitec.com/ | Soitec | 4250 Executive Square, Ste. 770, La Jolla, CA 92037 (USA)
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